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May 3, 2018

Division of Drinking Water
195 North 1950 West
Salt Lake City, UT 841l6

RE: Henrieville Town Culinary Water Improvements

To Whom It May Concern:

In 2016, Henrieville Town's culinary water transmission line failed, disconnecting their sole source of
water to the town and leaving them without water for several weeks. Because Henrieville Town has over
100 culinary water connections, they are required to have two sources ofdiversion in order to avoid such
emergencies. As a result of the failure, and the lack of a secondary source, the town applied for funding to
replace the transmission line and perform a hydrogeologic study to evaluate their existing source and search

for potential new sources in order to hopefully secure a second source of diversion. Bids for the
replacement of the transmission line came in very favorable and construction of the new line was
completed in 2017 with a substantial savings.

The hydrogeologic study was conducted in 2017 following the completion of the construction phase of the
project and the findings of the study showed there were two potential geologic targets in Henrieville. The
first target is a shallow alluvial fill while the second target is the Navajo formation. The shallow alluvial
target is approximately 90 to 130 feet down while the Navajo formation is very deep, approximately 1,400
to 2,000 feet down, and would be very expensive to drill. Finding an acceptable location to drill into the

shallow alluvial target is somewhat difficult, but because of the relatively inexpensive cost of drilling a

shallow well, it is worth the risk. The only other alternative is drilling into the Navajo formation which is
much more expensive.

Henrieville Town is requesting permission to use the remaining funds from the project to drill a test well
into the alluvial target to try and secure a second source ofdiversion in order to help avoid future
disruptions in their water system resulting from having a single source of diversion and bring the town into
compliance with state requirements. Should the drilling be successful, the town would then pursue
permitting of the well and development for culinary use. Attached is a scope of work for this request.
Phases2and3 ofthescopeofworkwouldonlybecompletedif Phase I issuccessful.

Thank you for your time and consideration ofthis project.

Sincerely,

JONES & DEMILLE ENGINEERING, INC.

Ce^rr*rfunru
Carson DeMille, P.E.
Project Manager

1607-323

&. t)e/ni|ille
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SCOPE OF WORK:

Phase I - Estimated Cost: $45,000
l. Prepare details and specifications for well drilling.
2. Testing for suitable well site.

3. If suitable location is found, drill a 6" diameter well.
4. Perform pump testing for aquifer parameters and quality.

Phase 2 - Estimated Cost: $9,000
1. Complete construction record documents of the well for submittal to State.

2. Complete Preliminary Engineering Report (PER) and submit to State for review and approval.

3. Prepare engineer's opinion of probable cost for equipping completed well.

Phase 3 - Estimated Cost: To Be Determined
1. Equip Completed Test Well

a. Design Phase

i. Perform topographic and boundary surveys as needed.

ii. Prepare construction drawings.
iii. Prepare specifications and project manual.

iv. Assist in obtaining necessary ROW permits.

v. Coordinate project with client.
b. Bidding and Negotiation Phase:

i. Conduct pre-bid meeting and coordinate bidding process.

ii. Review bids and give recommendation of award of contract.

iii. Prepare contracts for execution by contractor.

c. Construction Phase:

i. Conduct pre-construction and construction progress meetings.

ii. Review shop drawings and product submittals.
iii. Provide resident project representative services (coordinate coverage with client).
iv. Provide construction staking.
v. Assist client with draft O&M manual and plan of operation.
vi. Conduct final inspection.

d. Post Construction Phase:

i. Prepare contract record drawings.
ii. Provide Assistance in preparation of final operation and maintenance manual
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PRELIMINARY OPINION OF PROBABLE COST

ITEM QUANTITY UNIT UNIT PRICE cosT
,| zation 1 L.5. $i 5,u00.uu $ 5,000.00
2 " Dia Well - 150 feet 1 L.S. $ 27,000.00 $ 27,000.00
3 r'Vell Test PumDino & Samolino 1 L.5. S 9,UUU.UU $ 9,000.00

s
Construction Subtotal $ 41,000.00

1 lConstruction Continoencv - '10% 1 Lumo I s 4.000.00 $ 4.000.00

TOTAL PROBABLE CONSTRUCTION COS $ 45,000.00

ENGINEERING AND LEGAL PROFE
1 Preconstruclion Enoineerino I Lumo $ 4.000.00 $ 4,000.00
2 Preliminarv Enoineerino Reoort 1 Lump $ 6,000.00 $ 6,000.00
3 Construction Administration I Lump $ 3,000.00 $ 3,000.00
4 Phase 3 Preconstruction Enqineerinq and Construction Admin. 1 Lumo To Be Determined

Engtneennq and Leqal Protesstonal Servlces subtotal $ 13,000.00

TOTAL PROBABLE PROJECT COST $ 58,OOO.OO
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DRINKING WATER BOARI)
BOARD PACKET FOR CONSTRUCTION GRANT

CHANGE FOR ADDITIONAL SCOPE

APPLICANT'S R.EOUEST

On August 4,2016, the Drinking Water Board authorized a construction grant of $345,000 to

Henrieville Town to begin emergency replacement of the Town's transmission line and other
necessary construction to resolve the emergency situation.

At this point in the construction project, Henrieville Town has a remaining contingency
budget of approximately $ 99,413. The Town would like to use these remaining funds towards

additional drinking water system improvements.

ST.{FF COMMENTS:

The original scope of work includes 34,000 feet of 6-inch diameter HDPE transmission line, a

new water turnout, reconstruct the source water collection box, install a low water level alarm at

the storage tank, and performing a hydrogeological and source evaluation.

Henrieville is required to have a second water source as a corlmunity water system of its size.

As such, Henriville would like to use the remaining funds to pursue an additional water source as

a continuation of the previously completed hydrogeological and source evaluation.

Henrieville requests to following items under and expanded scope:

o Phase 1 - Estimated Cost: $45,000
o Prepare details and specifications for well drilling, testing for suitable well site. If

suitable location is found, drill a 6" diameter well and perform pump testing for
aquifer parameters and quality.

o Phase 2 - Estimated Cost: $9,000
o Complete construction record documents of the well for submittal to State.

Complete Preliminary Engineering Report (PER) and submit to State for review
and approval. Prepare engineer's opinion of probable cost for equipping
completed well.

o Phase 3 - Estimated Cost: To Be Determined
o Equip Completed Test Well

Please see the attached documentation including a discussion of the additional work and an

itemized cost-estimate.
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APPLICANT'S LOCATION:

Big Water Town City is located in Kane County.
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CONTACT INFORMATION:

APPLICANT: Henrieville Culinary Water System

70 West Main
Henrieville, Utah 84136
435-679-858 1

PRESIDING OFFICIAL Dave Roberts
Mayor
70 West Main
Henrieville, Utah 84736
43s-679-858 1

henrievilletown@scinternet. net

RECORDER: Marie Jagger
435-679-8581

CONSULTING ENGNEER: Carson DeMille
Jones & DeMille Engineering
153s S 100 W
Richfield, UT 84701
435-896-8266
carson@ onesanddemille. com


